
 

CONSTRUCTION PROJECT SITE UPDATE 
  

Last Updated: Friday September 11, 2009 
 

 
Project Name: Upper Las Positas Creek Restoration and Storm Water Management Project 
 
 
 
Contact Information: 
 
 
City Project Manager: Amanda Flesse, Project Engineer or George Thomson, Creeks Planner 
Phone: (805) 564-5424, 560-7576 
E-mail: AFlesse@SantaBarbaraCA.gov; GThomson@SantaBarbaraCA.gov 
 
 
Contractor: Shaw Contracting, Inc. 
Project Manager: Jeff Shaw  
Phone: (805) 649-2107 
 
 
Project Description: 
 
The Santa Barbara Golf Club Safety Plan Implementation Project completes the network of cart paths throughout the golf 
course and relocates two greens complexes in order to move them further away from areas in play and to improve 
visibility. The Upper Las Positas Creek Restoration and Storm Water Management Project will treat polluted urban storm 
water runoff from residential neighborhoods, the golf course, the Adams Elementary School, and streets surrounding the 
golf course, through a series of constructed bioswales, wetlands, and large detention basins landscaped with native 
plants. The project will improve wildlife habitat and the quality of water entering Las Positas Creek and the Arroyo Burro 
Estuary. The project will also reduce downstream flow rates and decrease erosion in Las Positas Creek. By combining 
these two projects, the total construction cost will be reduced through economies of scale. In addition, concurrent 
construction projects will reduce the total time that golf course play is interrupted by construction activities. 
 



 

 
 
 
 
 
The current schedule for this work is as follows:  
 
Construction began Monday 6/29/09. 
 
For the week of 9/14/09 plant placement in the bioswale along Adams School and the swale along #6 hole will continue.  
Grading along the 16th hole will continue.  The 16th hole will be closed during the weekdays but will be open on the 
weekends.  For the weekdays a temporary Par 3 hole will open in its place.  Grading along the 17th and 5th hole will 
continue.  The construction for the green complexes on the 5th hole and the 11th hole has been completed. Sod will be 
placed on the 11th hole green complex this week.  Landscaping on the 6th and 16th holes will be placed this week so 
please be away of workers in these areas. 
 
 
During this period the following holes will be affected: 

• The red tee for 5th hole will be moved in front of the work area.  
• The tee for the 17th hole will be moved in front of the work area. 
• The 16th hole will be closed and a temporary Par 3 hole will open in its place (during the weekdays only). 
• Temporary greens for the 11th and 5th holes have been provided. These temporary greens will be used until 

the new greens have been established (approximately January 2010). 
 
Please be on the lookout for cart detour signs in these areas.  Please do not take down the construction fencing or drive 
your cart in to construction areas to retrieve your ball.  Balls that enter the construction areas should be played as ground 
under repair.  
 
Construction of the entire project is scheduled to be completed by November 11, 2009 
 
 



 

 


